

Vision Zero Priority Projects 2016-2017

Project Title	Key Milestone by 12/31/17	Sup District
Arguello Blvd Bicycle and Pedestrian Improvements	Complete Construction	1
Lombard Street Safety Project	Complete Detailed Design	2
Broadway Streetscape Project	Begin Construction	3
Columbus Ave Safety Project	Complete Construction	3
2nd Street Near Term Improvements	Complete Construction	6
6th Street Improvement Project	Complete Environmental Review	6
2nd Street Improvement Project	Begin Construction	6
13th/Bryant Bike Spot Improvement	Complete Construction	6
Folsom- Howard Streetscape Project	Complete Conceptual Design	6
7th and 8th Bicycle and Pedestrian Safety Improvements	Complete Conceptual Design	6
Turk Street Road Diet	Complete Construction	6
District 7 Radar Speed Feedback Signs	Complete Construction	7
Safety Town	Complete Non-Infrastructure Project	7
Upper Market Street Safety Improvements	Complete Construction	8
Market/Octavia Safety Improvements	Complete Detailed Design	8
San Jose Ave Road Diet and Cycletrack	Complete Construction	8
Bosworth at Lyell and Arlington Safety Improvements	Complete Conceptual Design	8
Potrero Ave Roadway Improvement Project	Complete Construction	9
Muni Forward: Palou	Complete Detailed Design	10
Mansel Streetscape Improvement Project	Complete Construction	10
Oakdale Safety Improvements	Complete Construction	10
James Denman Safe Routes to School Project	Complete Construction	10
Mission/Trumbull Safety Improvements	Complete Construction	11
Geary BRT Phase 1	Complete Conceptual Design	1,3
Muni Forward: 19th Ave	Complete Detailed Design	1,4, 7
Masonic Ave Streetscape Improvement Project	Begin Construction	1,5

Sloat Blvd Safety Improvements	Construction Complete	4,7
Tenderloin Safe Routes to School Project	Complete Construction	5,6
Polk Streetscape Project	Begin Construction	6,3
Embarcadero Enhancement Project	Complete Conceptual Design	6,3
Van Ness Improvement Project	Begin Construction	6,4,2
Muni Forward: 16th Street	Complete Detailed Design	9,10
Muni Forward: Mission	Complete Detailed Design	9,11
Previously committed VZ 24 (Golden Gate, Webster, 9th/Division, etc)	Complete construction	Various
WalkFirst New Traffic Signals	Complete Detailed Design	Various
WalkFirst Pedestrian Countdown Signals	Complete Detailed Design	Various
SFPD E-Citations	Pilot E-citations	Various
SFPD Focus on the Five (increase in Focus on the Five citations)	50% of all Citations	Various
SFMTA/SFPD Anti-Speeding Campaign	Program launched	Various
Vision Zero Communications Outreach (need to rename)	Efforts underway and funding secured for 2017	Various
Motorcycle Education Campaign	Funding Secured, potential Program begun	Various
School Crossing Guard & Vision Zero Awareness	Complete Non-Infrastructure Project	Various
Safe Streets for Seniors	Fund up to seven (7) community-based organizations (CBOs) for Safe Streets for Seniors projects	Various
Automated Speed Enforcement	Identify and secure key supporters in support of advancing state law change to allow use of ASE	Various
Vision Zero High Injury Network	Update HIN	Various
TransBASE	Update TransBASE	Various
Surveillance System	Update Surveillance System	Various