
FY 13/14 Q4
FY 14/15 Q1
FY 14/15 Q2
FY 14/15 Q3
FY 14/15 Q4
FY 15/16 Q1
FY 15/16 Q2
FY 15/16 Q3
FY 15/16 Q4
1
6th & Howard Ped. Improvements
Complete!
2
Ellis- Eddy Two-Way
(Leavenworth to Mason
3
Fulton St. Green Wave
Complete!
4
Golden Gate Road Diet
(Polk to Jones)
Schedule pending Project Manager assignment
5
Howard Street Pilot Road Diet
(4th to 11th)
Phase 1
Phase 2
6
Market St Corridor Improvements
(Montgomery to 8th St.)
7
Polk Street Early Implementation
(McAllister to Union)
8
Potrero Ave. Streetscape
(Division to Cesar Chavez)
Phase 2
9
Sunset Blvd. Speed Reduction
(Irving to Ocean)
Phase 1
Phase 2
10
Webster Street Bicycle and Pedestrian
(Fulton to Sutter)
Phase 1
Phase 2
Phase 3


FY 13/14 Q4
FY 14/15 Q1
FY 14/15 Q2
FY 14/15 Q3
FY 14/15 Q4
FY 15/16 Q1
FY 15/16 Q2
FY 15/16 Q3
FY 15/16 Q4
11
2nd St. Road Diet
(Market to Mission)
12
Division St. Rotary Bike Improvements
Phase 1
Phase 2
13
19th Avenue Signal Timing
(Sloat to J. Serra)
14
Columbus Ave. Bus Bulbs
(Powell to Union)
15
Geary Blvd Pedestrian Improvements
(Arguello, 30th & 42nd)
16
Irving St. Intersections
(Arguello to 9th Ave)
17
Kearny Street Ped. Improvements
(Jackson, Washington, Sacramento & Geary)
Phase 1
Phase 2
18
Market St. Cycletrack
(Gough to 12th)
19
Mission St. Intersections
(18th, 19th, 22nd , 23rd)
20
Ocean/ Geneva Safety Improvements
Phase 1
Phase 2


FY 13/14 Q4
FY 14/15 Q1
FY 14/15 Q2
FY 14/15 Q3
FY 14/15 Q4
FY 15/16 Q1
FY 15/16 Q2
FY 15/16 Q3
FY 15/16 Q4
21 Sutter Street Bulb Outs (Mason, Taylor, Leavenworth)
22 Tenderloin Intersection Daylighting
23 5th St Green Sharrows (Market to Townsend)
24 Columbus Ave. Bulb Outs (Stockton, Vallejo, Broadway)
25 16th St. & Market Bulbs
26 Auto Collision Locations Signal Timing
27 Ped. Injury Locations Signal Timing
28 Geary at Leavenworth & Eddy at Mason Ped. Intersection Treatments
29 Geneva at Brookdale Ped. Intersection Treatments
30 King St Road Diet (2nd to 3rd)


FY 13/14 Q4
FY 14/15 Q1
FY 14/15 Q2
FY 14/15 Q3
FY 14/15 Q4
FY 15/16 Q1
FY 15/16 Q2
FY 15/16 Q3
FY 15/16 Q4
31
Market at Duboce & Buchanan Bike Treatments
Complete!
32
Mission at Silver Transit Bulb
33
6th at Minna Traffic Signal
34
16th St. at Capp Traffic Signal
35
Masonic at Ewing Traffic Signal
36
Geary at Palm Traffic Signal
37
Persia Triangle Pedestrian Safety
38
Valencia at Duboce Bicycle Intersection Improvement
39
11th at Bryant & 13th Bicycle Improvements
40
4th at & King Leading Pedestrian Interval