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YBI I-80 East-side Ramps

 Total Project Cost: $98M

 Ramps Opened: October 22, 2016

 Project Close-Out: Fall 2018



YBI – Vista Point

 Vista Point Opened: May 2, 2017

 Licensed to SFCTA by USCG
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YBI I-80 East-side Ramps
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 Awards:
• 2017 Interchange Project of the Year, California Transportation 

Foundation

• 2017 Transportation Project of the Year (over $50M), 
Construction Management Association of America, Northern 
California Chapter

• 2017 Merit Award, American Council of Engineering Companies

• 2017 Roadway & Highway Project of the Year, American 
Society of Civil Engineers (San Francisco Section)

• 2017 Outstanding Construction Project of the Year, American 
Society of Civil Engineers (Region 9)



YBI Construction Projects
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 Macalla Road Reconstruction/Forest Road Detour (TICD) (2018 – 2019)

 I-80/Southgate Road Realignment Improvements (SFCTA) (2019 – 2020)

 West-side Bridges Project (SFCTA) (2020 – 2021)



YBI I-80 Southgate Interchange
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 Total Project Cost: $36M 
 Funding: Federal, State, TIDA, BATA
 Construction: Spring 2019 – Summer 2020



YBI West-side Bridges
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 Total Project Cost: $69M
 Funding: Federal, State, TIDA 
 CMGC Delivery Method: Pre-construction services: Fall 2018
 Construction: Spring 2020– Summer 2021



Development Stages
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TIMMA Program Launch Date

Program Launch:
• Start of tolling on/off the Island
• New Ferry Service
• New AC Transit Service to East Bay
• Affordability and TDM Program
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TIMMA Schedule Overview

Adopt opening year 
operating policies

Outreach to residents, businesses, and other stakeholders

Develop Affordability 
Program, Transit Pass

Seek grant funding and additional operations funding sources

Toll System Engineering

Bus transit service planning

Ferry service planning

Now 20212019

Bus, 
shuttle, 

ferry and 
toll 

operations 
begin



Anticipated Actions, 2018

FY18-19 Pre-Implementation Budget

Bay Area Toll Authority Policy MOUs

Transit Pass Design

SFMTA Parking Management Plan

Affordability Program

Adopt Toll Policy

Toll System Integrator Request for Proposals
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