

Attachment 1
Draft Revised Milestone Schedule for Development of a New Expenditure Plan*

Dates	Milestone
February 10, 2022	Expenditure Plan Advisory Committee Meeting: approve final Expenditure Plan
March 8, 2022	Transportation Authority Board Meeting: public hearing on draft Expenditure Plan and first approval action
March 22, 2022	Transportation Authority Board Meeting: final approval action on Expenditure Plan
April 8, 2022	MTC Planning Committee Meeting: reviews/recommends the Expenditure Plan consistency finding
April 27, 2022	MTC Commission Meeting: approves consistency finding
May - June	Board of Supervisors approves the Expenditure Plan and submits to Elections Commission for inclusion of the ordinance on the November 2022 ballot

**Updated to reflect a potential November 2022 ballot measure. Dates are subject to change. For the most current meeting information, see www.sfcta.org/events.*